COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2018

ESTI MATE SUMVARY 09: 07: 12
CONTI D C20344 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 20344- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 181.0 DAYS TI ME ALLOW 365 WORK DAYS
US 50 BNSF RAI LROAD TO PURCELL PERCENT TIME:  49.59 ORI G TI ME ALLON 365 WORK DAYS
PRQJECT NO. STA0503- 085
US 50 BNSF RAI LROAD TO PURCELL
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 03/ 27/ 2018 DATE TIME STARTED 05/17/2017
9002 N. MOORE RD. DATE LET 04/ 20/ 2017 DATE WORK BEGAN  06/19/2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 16/2017 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791- 5642 DATE NOTI CE TO PROCEED 05/ 17/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 11,229, 149. 96 PARTI Cl PATI NG $ 3,184, 468. 88 $ 369, 644. 42
AWARD PRQIJECT AMT: $ 10, 200, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 28.36% TOTAL EARNI NGS 3,184, 468. 88 369, 644. 42
FUNDS AVAI LABLE: $  8,6044,681. 08 STOCKPI LED MATERI ALS 98, 727. 36 32,949.25
GROSS EARNI NGS 3,283, 196. 24 402, 593. 67
TOTAL CLAI M5 $ 0.00 RETAI NAGE -82,034. 07 -11, 089. 34
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,201, 162. 17 391, 504. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,201, 162. 17 391, 504. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 391, 504. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0009 09: 07: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.975
LS 0. 000 0. 00
62, 214. 25000 0. 975 60, 658. 89
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 041. 00000 0. 000 0. 00
0015 202-00026  Renoval of Slope and Ditch Paving 328. 000 0. 000
Sy 0. 000 0. 00
12. 76000 0. 000 0. 00
0020 202-00027 Renoval of Riprap 164. 000 0. 000
SY 0. 000 0. 00
18. 95000 0. 000 0. 00
0025 202-00035 Renoval of Pipe 145. 000 99. 000
LF 0. 000 0. 00
20. 82000 99. 000 2,061. 18
0030 202-00037 Renoval of End Section 8. 000 5. 000
EACH 0. 000 0. 00
226. 62000 5. 000 1,133.10
0035 202- 00090 *Renmpval of Delineator 53. 000 0. 000
EACH 0. 000 0. 00
3. 30000 0. 000 0. 00
0040 202-00195 Renoval of Medi an Cover 101. 000 0. 000
SY 0. 000 0. 00
15. 79000 0. 000 0. 00
0045 202-00203 Renoval of Curb and Gutter 398. 000 0. 000
LF 0. 000 0. 00
7.37000 0. 000 0. 00
0050 202-00220 *Renmoval of Asphalt Mat 23,832. 000 632. 000
SY 0. 000 0. 00
4.41000 632. 000 2,787.12
0055 202-00240 *Renoval of Asphalt Mt (Pl aning) 31, 716. 000 0. 000
Sy 0. 000 0. 00

1. 20000 0. 000 0. 00
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CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010  Uncl assified Excavation (Conplete In Place) 72, 044.000 37,417.000
cY 555. 000 1,165. 50
2.10000 37,972.000 79, 741. 20
0120 203-00066 *Enbankment Material (Conplete In Place) (R40) 62, 478. 000 16, 375. 000
(14 1, 947. 000 25, 349.94
13. 02000 18, 322. 000 238, 552. 44
0125 203-01500 Bl ading 300. 000 0. 000
HOUR 0. 000 0. 00
140. 90000 0. 000 0. 00
0130 203-01510 Backhoe 300. 000 0. 000
HOUR 0. 000 0. 00
127. 17000 0. 000 0.00
0135 203-01550 Dozi ng 300. 000 17. 000
HOUR 2.000 349. 22
174. 61000 19. 000 3,317.59
0140 203-01597 *Pot hol i ng 100. 000 75. 000
HOUR 6. 000 1, 500. 00
250. 00000 81. 000 20, 250. 00
0145 206- 00510 Filter Material (Class A) 63. 000 12. 000
cY 0. 000 0.00
59. 43000 12. 000 713. 16
0150 207-00205 Topsoi | 7,744.000 0. 000
cY 0. 000 0. 00
8. 24000 0. 000 0.00
0155 208-00007 *Erosi on Log Type 2 (8 Inch) 2,242.000 2,102. 000
LF 140. 000 424.20
3. 03000 2,242.000 6, 793. 26
0160 208-00020 *Silt Fence 6, 900. 000 5,479. 000
LF 0. 000 0. 00
1. 38000 5,479. 000 7,561.02
0165 208-00035 *Aggr egat e Bag 416. 000 416. 000
LF 0. 000 0.00

5.52000 416. 000 2,296. 32



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 4.000 1. 000
EACH 1.000 736. 14
736. 14000 2.000 1,472.28
0175 208-00051 *StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
14. 29000 0. 000 0. 00
0180 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
347. 59000 0. 000 0. 00
0185 208- 00070 Vehi cl e Tracki ng Pad 4. 000 4. 000
EACH 0. 000 0. 00
1, 334. 52000 4.000 5, 338.08
0190 208-00103 Renoval and Disposal of Sediment (Labor) 400. 000 40. 000
HOUR 0. 000 0. 00
127. 02000 40. 000 5, 080. 80
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 400. 000 10. 000
HOUR 0. 000 0. 00
112. 97000 10. 000 1,129.70
0200 208-00106 Sweepi ng (Sedi ment Renoval) 800. 000 18.500
HOUR 3. 000 329. 10
109. 70000 21.500 2,358.55
0205 208-00107 Renoval of Trash 300. 000 16. 000
HOUR 0. 000 0. 00
133. 95000 16. 000 2,143.20
0210 208-00207  Erosion Control Managenent 300. 000 43.000
DAY 7.000 1,669.71
238. 53000 50. 000 11, 926. 50
0215 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 2.000 0. 000
EACH 0. 000 0. 00
1, 765. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00

33.10000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00825 *Reset Fl ashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
2,206. 00000 0. 000 0. 00
0230 210-00831 *Reset Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0235 210-00848 *Reset Traffic Signal Controller and Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
2,427.63000 0. 000 0. 00
0240 210-00865 *Reset Pedestrian Signal Head 2.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0245 210-00890 *Reset Intersection Detection System (Camera) 5. 000 0. 000
EACH 0. 000 0. 00
1, 213. 00000 0. 000 0. 00
0250 210-01000 *Reset Fence 1,117. 000 0. 000
LF 0. 000 0. 00
7.45000 0. 000 0. 00
0255 210-01190 *Reset Tensioned Cable Barrier 1, 270. 000 0. 000
LF 0. 000 0. 00
15. 44000 0. 000 0. 00
0260 212-00006 *Seedi ng (Native) 14. 400 0. 000
ACRE 0. 000 0. 00
943. 46000 0. 000 0. 00
0265 212-00032  *Soil Conditioning 14. 400 0. 000
ACRE 0. 000 0. 00
2,913. 15000 0. 000 0. 00
0270 213-00002 *Mul chi ng (Weed Free Hay) 7.500 0. 000
ACRE 0. 000 0. 00
584. 84000 0. 000 0. 00
0275 213-00061  *Mulch Tackifier 1, 504. 000 0. 000
LB 0. 000 0. 00

3.20000 0. 000 0. 00
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CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 250-00210 *Sol i d Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 250-00220 *Hazar dous Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
21.14000 0. 000 0.00
0345 304-06000 Aggregate Base Course (C ass 6) 22,531. 430 0. 000
TON 0. 000 0. 00
22.51000 0. 000 0. 00
0350 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0.00
0355 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 23,571.090 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0360 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 11, 377. 870 0. 000
TON 0. 000 0. 00
94. 00000 0. 000 0.00
0365 411-10255 *Enul sified Asphalt (Sl ow Setting) 15, 694. 000 0. 000
GAL 0. 000 0. 00
8. 55000 0. 000 0. 00
0370 420-00112 Ceotextile (Drainage) (Cass 1) 87. 000 87.000
SY 0. 000 0. 00
8. 20000 87. 000 713. 40
0375 503-00012 *Drilled Caisson (12 Inch) 4.000 0. 000
LF 0. 000 0. 00
129. 28000 0. 000 0. 00
0380 503-00036 *Drilled Caisson (36 Inch) 57.000 0. 000
LF 57.000 19, 729. 41
346. 13000 57. 000 19,729. 41
0385 503-00054  *Drilled Caisson (54 Inch) 51. 000 0. 000
LF 49. 000 28,371.00

579. 00000 49. 000 28,371. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00206 Riprap (6 Inch) 52. 000 0. 000
cY 0. 000 0.00
98. 72000 0. 000 0. 00
0395 506- 00209 Ri prap (9 Inch) 135. 000 135. 000
cY 0. 000 0. 00
75. 00000 135. 000 10, 125. 00
0400 507-00100 Concrete Slope and Ditch Paving (Reinforced) 10. 000 0. 000
cY 0. 000 0.00
636. 00000 0. 000 0. 00
0405 601-01000 Concrete Class B 11. 600 0. 000
cY 0. 000 0. 00
1,710. 42000 0. 000 0. 00
0410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 258. 000
LF 0. 000 0. 00
91. 20000 258. 000 23,529. 60
0420 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 80. 000 80. 000
Pl ace
) LF 0. 000 0.00
93. 68000 80. 000 7,494. 40
0425 603-05024 24 Inch Reinforced Concrete End Section 11. 000 5. 000
EACH 0. 000 0. 00
1, 042. 00000 5. 000 5,210. 00
0430 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
551. 48000 1. 000 551. 48
0435 603-10240 24 Inch Corrugated Steel Pipe 103. 000 83. 000
LF 0. 000 0. 00
66. 30000 83. 000 5,502. 90
0440 603-30024 24 Inch Steel End Section 2.000 1. 000
EACH 0. 000 0.00

334. 00000 1. 000 334.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,537. 41000 0. 000 0. 00
0450 604- 00506 *Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 823. 15000 0. 000 0.00
0455 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 450. 00000 0. 000 0. 00
0460 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 1.000
EACH 0. 000 0. 00
3, 982. 00000 1.000 3,982.00
0465 606-00301 *Quardrail Type 3 (6-3 Post Spacing) M dwest Guardrail 2, 236. 000 0. 000
System (MGS) Type 3 W
LF 0. 000 0. 00
21.51000 0. 000 0. 00
0465 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 2,236. 000 26, 284. 18
11. 75500 2, 236. 000 26, 284. 18
0470 606-00350 *Quardrai|l Type 3 (Double) (6-3 Post Spacing) 50. 000 0. 000
LF 0. 000 0. 00
44.12000 0. 000 0. 00
0475 606-00710 *Quardrail Type 7 (Style CA) 10. 000 0. 000
LF 0. 000 0. 00
60. 67000 0. 000 0.00
0480 606-00716 *Quardrail Type 7 (Style CA) (Special) 138. 000 0. 000
LF 0. 000 0. 00
69. 49000 0. 000 0. 00
0485 606-01340 *End Anchorage Type 3D (31 in MGS) 1. 000 0. 000
EACH 0. 000 0. 00
1, 047. 00000 0. 000 0.00
0485 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 1. 000 485. 63

485. 63000 1. 000 485. 63



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 606-01370 *Transition Type 3G (31 in MGS) 6. 000 0. 000
EACH 0. 000 0.00
1, 764. 73000 0. 000 0. 00
0490 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 6. 000 3, 240. 00
540. 00000 6. 000 3, 240. 00
0495 606-01380 *Transition Type 3H (31 in MGS) 1. 000 0. 000
EACH 0. 000 0.00
1, 544. 14000 0. 000 0. 00
0495 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
0500 606-01460  *Medi an Termi nal 2.000 0. 000
EACH 0. 000 0.00
4, 246. 00000 0. 000 0. 00
0500 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0505 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0.00
1, 676. 00000 0. 000 0. 00
0505 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 3. 000 4,273. 80
1,424. 60000 3. 000 4,273.80
0510 606-02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0.00
1, 875. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 1. 000 1, 230. 00
1, 230. 00000 1. 000 1, 230. 00
0515 606-20014  *Tensioned Cable Barrier (TL-4) 5,042. 000 0. 000
LF 0. 000 0.00

17. 65000 0. 000 0. 00
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PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 606-21010 *End Anchorage (Tensioned Cable Barrier) 4.000 0. 000
EACH 0. 000 0. 00
3, 281. 00000 0. 000 0. 00
0525 609-21011 *Curb and Cutter Type 2 (Section I-M 1, 851. 000 0. 000
LF 0. 000 0. 00
16. 63000 0. 000 0. 00
0530 609-21021 Curb and Gutter Type 2 (Section I1-M 314. 000 0. 000
LF 0. 000 0. 00
24.36000 0. 000 0. 00
0535 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 9, 619. 000 0. 000
SF 0. 000 0. 00
7.67000 0. 000 0. 00
0540 612-00001  *Delineator (Type I) 139. 000 0. 000
EACH 0. 000 0.00
14. 35000 0. 000 0. 00
0545 612-00002  *Delineator (Type Il) 20. 000 0. 000
EACH 0. 000 0. 00
15. 45000 0. 000 0. 00
0550 612-00003 *Del i neator (Type Il1) 9. 000 0. 000
EACH 0. 000 0. 00
16. 55000 0. 000 0. 00
0555 613-00200 *2 Inch Electrical Conduit 1, 490. 000 1, 490. 000
LF 0. 000 0. 00
13. 79000 1, 490. 000 20, 547. 10
0560 613-00206 *2 Inch Electrical Conduit (Bored) 1, 025. 000 875. 000
LF 150. 000 2,233.50
14. 89000 1, 025. 000 15, 262. 25
0565 613-00306 *3 Inch Electrical Conduit (Bored) 1, 240. 000 940. 000
LF 300. 000 4,962. 00
16. 54000 1, 240. 000 20, 509. 60
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 030. 000 560. 000
LF 242.000 2,937.88

12. 14000 802. 000 9, 736. 28
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PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 613-01300 *3 Inch Electrical Conduit (Plastic) 160. 000 0. 000
LF 160. 000 2,560. 00
16. 00000 160. 000 2,560. 00
0580 613-07023 *Pull Box (24"x36"x24") 2.000 0. 000
EACH 0. 000 0. 00
893. 00000 0. 000 0.00
0585 613-07039 *Pul | Box (30"x48"x18") 4. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0590 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 824. 00000 0. 000 0.00
0595 613-13004  *Luminaire (Special)(LED) (130 Watt) 5. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0600 613-13006 *Lum nare (LED) (8500 Lunens) 3. 000 0. 000
EACH 0. 000 0. 00
692. 00000 0. 000 0.00
0605 613-34400  *Light Standard Metal (40 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 281. 00000 0. 000 0. 00
0610 613-40010 *Li ght Standard Foundati on 5. 000 0. 000
EACH 0. 000 0. 00
1, 654. 00000 0. 000 0.00
0615 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
9, 375. 00000 0. 000 0. 00
0620 613-50355 *Power Transf orner 1. 000 0. 000
EACH 0. 000 0. 00
3, 860. 00000 0. 000 0.00
0625 614-00011 *Sign Panel (Class I) 100. 000 0. 000
SF 0. 000 0. 00

15. 44000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 614-00012 *Sign Panel (Cass I1) 495. 000 0. 000
SF 0. 000 0. 00
18. 76000 0. 000 0. 00
0635 614-00013 Sign Panel (Class IIl) 661. 000 0. 000
SF 0. 000 0. 00
17. 54000 0. 000 0.00
0640 614-00615 *Steel Sign Post (W 6x15) 29. 000 0. 000
LF 0. 000 0. 00
46. 35000 0. 000 0. 00
0645 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
19. 86000 0. 000 0.00
0650 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 424.000 0. 000
Sl i pbase
LF 0. 000 0. 00
35. 31000 0. 000 0. 00
0655 614-03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 379. 33000 0. 000 0.00
0660 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 74,111.00
74,111. 00000 1. 000 74,111. 00
0665 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
523. 00000 0. 000 0.00
0670 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
739. 00000 0. 000 0. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
882. 00000 0. 000 0.00
0680 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00

23, 825. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0685 614-72860

0690

614- 72886

0695

614- 80000

0700

614- 80385

0705

614-81145

0705

0710

614-81155

0710

0715

614- 87350

0720

614-87424

0725 614-87524

C20344

20344-BID
STA0503- 085

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*I ntersection Detection System (Canera)

*Fl ashi ng Beacon

*Runble Strip

*Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

MATERI AL ALLOWANCE Si gnal Pol e

*Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

MATERI AL ALLOMANCE Si gnal Pol e

*Test Fiber Optic Cable

Fi ber Optic Cable (Single Mde) (24 Strands)

*Splice Fiber Optic Cable (24 Strand)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

2.000

198. 00000

1. 000
EACH
7, 302. 00000

2.000
EACH
2,327.00000

17, 200. 000
LF
0.67000

1. 000
EACH
15, 475. 00000

EACH
11, 485. 00000

2.000

17, 444. 00000

12, 137. 00000

1. 000

1, 764. 00000

690. 000
LF
2.87000

2.000
EACH
2, 095. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 03/ 27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 07: 12

AMOUNT

11, 485

24,274

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0730 614-87624

0735

621- 00450

0740

625- 00000

0745

626- 00000

0750

626-01103

0755

627-00008

0760

627-00011

0765

627- 30405

0770

627-30410

0775

630- 00000

0780 630-00007

C20344

20344-BID
STA0503- 085

| TEM
DESCRI PTI ON

*Term nate Fiber Optic Cable (24 Strand)

*Det our

Pavenent

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

2.000

1, 379. 33000

275. 000
SY
70. 44000

1. 000

93, 757. 00000

1. 000
LS
750, 000. 00000

1. 000
LS
36, 084. 42000
187. 000
GAL
198. 00000
400. 000
GAL
61. 00000
504. 000
SF
25. 48000
1, 325. 000
SF
16. 71000
5, 000. 000
HOUR
24. 26000
220. 000
DAY

66. 21000

QrY TH'S PERI OD
QTY TO DATE

144.

. 000
. 000
. 000

. 000
. 000
. 000

. 451
. 081
.532

. 600
. 000
. 600

. 440
. 055
. 495

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
144.

000

. 000
. 000
. 000

Page 16
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7,594

1, 984.

1, 655.

.00

.00

32

.00

64

.00

.00

.00

.00

.00

25

09: 07: 12

AMOUNT

49, 878

450, 000

17, 861.

3,493

13, 705

.00

.00

72

00

79

.00

.00

.00

.00

44

47



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 630-00012 *Traffic Control Management 300. 000 45. 000
DAY 3. 000 1,572.00
524. 00000 48. 000 25,152. 00
0790 630-80001 *Fl ashi ng Beacon (Portable) 24.000 3. 000
EACH 0. 000 0. 00
551. 73000 3. 000 1,655.19
0795 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0.500
EACH 0. 000 0.00
165. 52000 0.500 82.76
0800 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 5.500
EACH 0. 000 0. 00
55. 17000 5. 500 303. 44
0805 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 26. 500
EACH 0. 000 0.00
82. 76000 26.500 2,193. 14
0810 630-80344  *Construction Traffic Sign (Special) 165. 000 27.500
SF 0. 000 0. 00
13. 24000 27.500 364. 10
0815 630-80355 *Portabl e Message Sign Panel 4.000 1.500
EACH 0. 000 0. 00
11, 034. 00000 1.500 16, 551. 00
0820 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 986. 24000 1.000 1, 986. 24
0825 630-80360  *Drum Channel i zi ng Device 200. 000 63. 500
EACH 5. 000 275.85
55. 17000 68. 500 3,779.15
0830 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 175. 000 12. 000
EACH 0. 000 0. 00
82. 76000 12. 000 993. 12
0835 630-80370 Concrete Barrier (Temporary) 4, 540. 000 2, 270. 000
LF 0. 000 0. 00

23. 05000 2,270.000 52, 323.50



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20344-BI D
PRQIECT STA0503- 085 ESTI MATE NO 0009
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0840 630-80380 *Traffic Cone 500. 000
EACH
8. 83000
0845 630-85011 *| mpact Attenuator (Tenporary) 629. 000
DAY
55. 17000
0850 630-85041 *Mbbi | e Attenuator 200. 000
DAY
220. 69000
0855 700-70010 F/ A M nor Contract Revisions 400, 000. 000
FA
1. 00000
0860 700-70011 F/ A Partnering 20, 000. 000
FA
1. 00000
0865 700-70012 F/ A Asphalt Pavenent |ncentive 90, 000. 000
FA
1. 00000
0870 700-70016 F/ A Fuel Cost Adjustnent 75, 000. 000
FA
1. 00000
0875 700-70018 F/ A Roadway Snpot hness | ncentive 50, 000. 000
FA
1. 00000
0880 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 90, 000. 000
FA
1. 00000
0885 700-70023 F/ A On- The-Job Trai nee 4,480. 000
FA
1. 00000
0890 700- 70032 F/ A Emergency Repair 20, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

. 500
56. 000
314.500

23. 000
3. 000
26. 000

0. 000
0. 000
0. 000

0. 000
320
320

7,995.
7, 995.

0. 000
0. 000
0. 000

1,016. 370
0. 000

1,016. 370

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,436.
0. 000

000

2, 436. 000

0. 000
0. 000
0. 000

Page 18
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3, 089

662.

7,995

.00

52

00

32

.00

.00

.00

.00

.00

.00

09: 07: 12

AMOUNT

353.

17, 350

5,737

7,995

1,016

2,436

20

97

94

.00

32

.00

37

.00

.00

00

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 700- 70034 F/ A F/ A Renoval of Asbestos and Lead Based Pai nt 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0900 700-70035 F/A F/ A Prairie Dog Managenent 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0905 700- 70040 F/ A Railroad 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0910 700-70060 F/ A Adjust F/ A Adjust Uilities 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0915 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0920 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0925 700-70426 F/ A Stabilization 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0930 700-70589 F/A Environnental Health & Safety Management 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0935 700- 70594 F/ A DRB Standing Conmittee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 8,994,414.04 $ 233,443.18 $ 1, 463, 965. 02
CAT NOO300 K-18-DA

0940 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00

85, 840. 86000 0. 000 0.00



CONTI D

K- 18- DA

CAT NO0300

0945 206- 00000

0950

206- 00100

0955

206- 00360

0960

206- 01781

0965

206- 01782

0970

208- 00400

0975

210- 02900

0980

211- 03005

0985

403- 34871

0990

420- 00102

0995 502-11274

C20344

STA0503- 085

20344-BID

| TEM
DESCRI PTI ON
Structure Excavation
Structure Backfill (Cass 1)

Rei nf orcement of Soi |

Mechani cal

Shoring (Area 1)

Shoring (Area 2)

Wat er Control

Rel ay Ri prap

Dewat eri ng

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Ceotextile (Erosion Control) (O ass 1)

Steel Piling (HP 12x74)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
581. 000
cy
13. 00000
813. 000
cy
35. 55000
729. 000
cy
19. 46000
1. 000
LS
10, 725. 00000
1. 000
LS
10, 725. 00000
0. 500
LS
33, 500. 00000
679. 000
cy
53. 46000
0. 500
LS
13, 700. 00000
245. 000
TON
94. 00000
2, 910. 000
%
4. 00000
631. 000
LF

69. 13000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

581. 000
0. 000
581. 000

813. 000
0. 000
813. 000

729. 000
0. 000
729. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

679. 000
0. 000
679. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

1, 060. 000
0. 000
1, 060. 000

631. 000
0. 000
631. 000

Page 20

ESTI MATE RUN 03/ 27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 07: 12

AMOUNT

7,553

28, 902

14, 186

10, 725

10, 725

16, 750

36, 299

6, 850

4,240

43, 621.

00

15

34

00

00

00

34

00

.00

00

03



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20344-BI D ESTI MATE RUN 03/ 27/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO: 0009 09: 07: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-DA

1000 503-00048  *Drilled Caisson (48 Inch) 250. 000 243. 000
LF 0. 000 0.00
388. 32000 243. 000 94, 361. 76
1005 506-00218 Riprap (18 Inch) 2, 326. 000 421. 000
cY 0. 000 0. 00
58. 88000 421. 000 24,788. 48
1010 515-00120 *Waterproofing (Menbrane) 1,512. 000 0. 000
Sy 0. 000 0.00
16. 83000 0. 000 0. 00
1015 518-01004 Bri dge Expansion Device (0-4 Inch) 152. 000 76. 000
LF 76. 000 16, 321. 76
214. 76000 152. 000 32, 643. 52
1015 MATERI AL ALLOWANCE Bri dge Expasion Device (0-4 Inch) 76. 000
LF -76. 000 -9,014. 36
118. 61000 0. 000 0. 00
1020 601- 03040 *Concrete Cass D (Bridge) 850. 000 798. 300
cY 51.700 29, 565. 16
571. 86000 850. 000 486, 081. 00
1025 602-00000 *Reinforcing Steel 25, 251. 000 25,185. 000
LB 0. 000 0.00
0. 88000 25, 185. 000 22,162. 80
1030 602-00020 *Rei nforcing Steel (Epoxy Coated) 143, 665. 000 142, 712. 000
LB 953. 000 905. 35
0. 95000 143, 665. 000 136, 481. 75
1035 603-50015 15 Inch Plastic Pipe 68. 000 68. 000
LF 0. 000 0.00
62. 00000 68. 000 4,216. 00
1040 606-11000 *Bridge Rail Type 10 467. 000 186. 000
LF 0. 000 0. 00
186. 16000 186. 000 34,625.76
1040 MATERI AL ALLOWANCE Bri dge Rail Type 10 0. 000
LF 0. 000 0.00

74.75000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20344-BI D ESTI MATE RUN
PRQIECT: STA0503- 085 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

1040 MATERI AL ALLOWANCE Bridge Rail Type 10 281. 000
LF 0. 000 0.00
74. 75000 281. 000 21, 004.75
1045 613-00200 *2 Inch Electrical Conduit 492. 000 492. 000
LF 0. 000 0. 00
13. 79000 492. 000 6, 784. 68
1050 618-00142  *Prestressed Concrete | (BT42) 1, 270. 000 1, 270. 000
LF 0. 000 0.00
215. 81000 1, 270. 000 274,078.70

CAT 0300 CURRENT AMT $ 1, 605,047.81$ 37,777.91% 1,317, 081. 06
CAT NO0301 K-18-BL

1055 509-08201 Retrofit/Repair Type | 22.000 0. 000
EACH 0. 000 0. 00
674. 41000 0. 000 0.00
1060 509- 08202 Retrofit/Repair Type Il 20. 000 0. 000
EACH 0. 000 0. 00
2,280. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 60, 437.02 $ 0.00$ 0. 00

CAT NO0302 K-18-CZ Box Cul vert

1065 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0.00
15, 072. 01000 1. 000 15, 072. 01
1070 203-00400 Rock Excavation 748. 000 373. 000
(&% 0. 000 0. 00
23. 17000 373. 000 8,642.41
1075 206- 00000 Structure Excavation 909. 000 536. 000
cY 0. 000 0.00
13. 00000 536. 000 6, 968. 00
1080 206-00100 Structure Backfill (C ass 1) 1, 326. 000 438. 000
CcY 557. 000 19, 801. 35
35. 55000 995. 000 35, 372. 25
1085 208-00400 Wat er Control 0. 500 0. 500
LS 0. 000 0.00

33, 500. 00000 0.500 16, 750. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 23
ESTI MATE RUN 03/ 27/ 2018

CONTI D: C20344

PCN: 20344-BID

PRQIECT STA0503- 085

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0302 K-18-CZ Box Cul vert

1090 211-03005 Dewat eri ng

1095 601-03030 Concrete Class D (Box Cul vert)

1100 602- 00000 *Rei nforcing Steel

CAT NO0400

1105 620-00002 Field Ofice (Cass 2)

1110 620-00012

Field Laboratory (d ass 2)

1115 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 500
LS
13, 700. 00000
608. 000
cy
507. 52000
95, 345. 000
LB
0. 88000
CAT 0302  CURRENT AMT $
1. 000
EACH
34, 593. 64000
1. 000
EACH
19, 360. 00000
3. 000
EACH
2, 620. 74000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 07: 12
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 500
0. 000 0.00
0. 500 6, 850. 00
360. 800
178. 600 90, 643. 07
539. 400 273, 756. 29
66, 609. 000
23, 782. 000 20, 928. 16
90, 391. 000 79, 544. 08
507,435.23 % 131,372.58%  442,955.04
1. 000
0. 000 0.00
1. 000 34, 593. 64
1. 000
0. 000 0.00
1. 000 19, 360. 00
2.000
0. 000 0.00
2.000 5,241. 48
61,815.86 $ 0.00% 59, 195. 12
11, 229,149.96 $ 402, 593.67 $ 3,283,196. 24



